

Issue Management

Issue Number: 42624

- Issue
- Actions
- Attachments
- Links
- Tasks

Save Print Add to Hotlist Reset Delete

General Details

Received Date 2/15/2012 11:38:43 AM

Entered By BecknerB

Assigned To RobeJ (Joel Robe)

Priority 2 - Medium

Index 34160

Estimate <40 Hours

Estimate Notes 30-35 hours

Issue Type Ticket

Category Approved Enhancement - In House

Status F - Approved

Quality Control RobeJ (Joel Robe)

Origin Email

Customer Name Oregon Department of Education * Find

Customer Code 2336

Contact Name JACOBSEN Brent Find

Contact Title

Contact Email Brent.Jacobsen@ode.state.or.us

Contact Phone 503-947-5686

Office Office of Educational Improvement and Innovation *

Time Spent 57:42 hh:mm

Issue Age 144 Days 9 Hours 44 Mins

Deadline 4/26/2012 *

Reason Code

Product Details

Product Description Internet Website * Find

Component CTE Reports (/data/stats/opte/)

Summary *

FY1112-923 (Local level Perkins CTE data reports). create "Local level 90% Met CTE Reports" to include all of the districts and high schools that had approved CTE programs and reported data for 2010-11.

Description

For many years, administrators involved with Perkins grant administration and CTE program management have requested that ODE provide individual school and individual CTE program level data. The feasibility of this request was posed to OASIS about three years ago as part of the discussions concerning the overall work to be done re: ODE's CTE data and reporting system. It was determined that since all of the data was available, providing such reports was possible.

As part of what is now known as the CTE Report Design Project, there are plans to create secure web access to unsuppressed local-level data. However, in the interest of saving time and effort (i.e., costs), the 2010-11 reporting year data will be provided this year in spreadsheet format, mimicing the existing "90% Met Reports." Ell staff will distribute the reports using a secure file transfer process.

Save Print Reset Delete

Issue Management

Issue Number: 42624

Issue	Actions	Attachments	Links	Tasks			
<input type="checkbox"/> Show Auditing Actions Add new Action							
Records: 39					Page Size: ALL		
Select	ActionID	Date/Time	User ID	Action	Time Spent	Overview	Details
	78	6/29/2012 8:32:00 AM	NelsonR	CA-COMM-1	00:15	Confirm that the ODS issue has been resolved and that records removed from the PIE view in CTE are now being end dated in ODS.	
	77	6/27/2012 8:31:00 AM	NelsonR	CA-COMM-1	00:15	Email from Shawn indicating a fix had been implemented to the ods end dating mechanism.	
	76	6/20/2012 8:51:00 AM	NelsonR	CO-DATA-1	00:45	Review changes to ODS from view fix. Seeing some data anomalies in the date. Some programs appear in the ODS data but not in the view. Emailed Shawn for confirmation.	+
	75	6/7/2012 6:37:48 AM	Hartzell	CO-SW-3	00:09	Database Rollout: Hartzell rolled Work Item 42624.2.1864 to production on Jun 7 2012 @ 6:37AM.	
	74	6/6/2012 2:07:48 PM	WallD	CO-SW-3	00:15	WallD scheduled Work Item 42624.2.1864 to roll to production on Jun 7 2012.	
	79	6/5/2012 1:59:00 PM	NelsonR	CO-DATA-1	01:45	Review/repair of program data being fed from CTE View	
	72	5/15/2012 4:36:00 PM	NelsonR	CA-DATA-1	02:45	Research into issues with data...discovered that the view from the CTE data is improperly excluding some of the programs thus denying some students concentrator status when the program is being edited.	
	71	5/15/2012 1:15:00 PM	NelsonR	CA-COMM-1	01:15	Discussion regarding 90% reports w/Brent	
	73	5/14/2012 4:40:00 PM	NelsonR	CA-DATA-1	02:15	Research into CTE data...some schools have odd numbers for some of their programs.	
	70	5/8/2012 11:59:00 AM	RobeJ		00:30	Emailed Brent to ask if we could close the ticket. Brent wanted to wait until Ray returned from vacation so CTE staff had time to review the data. Brent felt it was ready to go.	
	66	4/25/2012 8:30:00 AM	NelsonR	CA-COMM-1	00:45	Zip and email reports to Brent and Ilene. Also sent an information email regarding comparisons between program and school level numbers. See details	+
	65	4/24/2012 4:37:00 PM	NelsonR	CO-SW-1	04:45	Investigate and resolve issue with 6S2 summarization	
	64	4/23/2012 9:16:00 AM	NelsonR	CA-DATA-1	00:15	Zip and email final version of 90% reports to Brent and Ilene. Send confirmation email to both (and Joel)	
	63	4/20/2012 9:15:00 AM	NelsonR	CO-DATA-1	01:45	Final few changes and run what is hopefully the final version.	
	55	4/19/2012 9:56:00 AM	NelsonR	CO-SW-1	03:15	Continue changes to format per Brent	+
	54	4/18/2012 11:46:00 AM	NelsonR	CA-COMM-1	01:15	Meeting w/Brent to discuss format changes	
	56	4/17/2012 9:58:00 AM	NelsonR	CO-SW-1	02:30	Continue format changes, folder structure changes	+
	57	4/16/2012 10:00:00 AM	NelsonR	CO-SW-1	01:30	Continue format changes/discussions	+
	58	4/13/2012 10:05:00 AM	NelsonR	CO-SW-1	04:15	Finish up changes to folder structure generation, run full extract to test folder generation, provide initial set of reports to Brent	
	59	4/12/2012 10:14:00 AM	NelsonR	CO-SW-1	05:45	Updates to VB proc to produce new folder structure and new spreadsheet format	
	60	4/11/2012 10:15:00 AM	NelsonR	CO-SW-1	05:45	Updates to VB proc to produce new folder structure and new spreadsheet format	
	52	4/11/2012 9:29:00 AM	MendezM	PL-COMM-3	00:05	per CRB on 4/11/2012 - Approved changed deadline to 4/26/2012 and changed priority to Medium	
	47	4/10/2012 2:00:00 PM	RobeJ		00:15	Daron will get this through CRB on Wednesday 4/11/2012 as Joel is out and this needs to be approved. Ray is ready to complete the work.	
	61	4/10/2012 10:18:00 AM	NelsonR	CO-SW-1	04:45	proc changes to generate program level data, trial run	
	62	4/9/2012 10:21:00 AM	NelsonR	CO-DATA-1	00:45	Email exchange regarding orphaned schools	
	67	4/6/2012 3:35:00 PM	NelsonR	CA-COMM-1	01:45	Email exchange w/Ilene regarding school breakdown	+
	46	3/28/2012 4:42:00 PM	MendezM	PL-COMM-3	00:05	per joel estimate is only 30-35 hours	
	40	3/28/2012 12:17:00 PM	RobeJ		00:30	Review with Daron Wall and Ray Nelson	+
	39	3/28/2012 12:14:00 PM	RobeJ		01:00	Discussion with Brent on extending the timeline. See details.	+
	29	3/27/2012 12:12:00 PM	RobeJ		00:05	Assigned to Ray for estimating	
	28	3/27/2012 11:56:00 AM	RobeJ		01:15	Update and email requirements to Brent, Laura Roach, and Ray. Provide data security form letter to CTE staff.	
	37	3/27/2012 11:08:00 AM	NelsonR	CA-COMM-1	00:30	Estimate 60-80 hours. See details for Email exchange w/Joel	+
	26	3/26/2012 3:54:00 PM	RobeJ		02:00	Meeting with Brent Jacobsen and Ray Nelson to finalize requirements prior to estimating	
	27	3/26/2012 11:55:00 AM	NelsonR	CA-COMM-1	02:00	Prep/meeting w/Joel & Brent	
	25	3/1/2012 7:24:00 PM	RobeJ		00:15	Reviewed the project request. Need to review this with Brent. Deadline is not viable.	
	23	2/21/2012 8:58:00 AM	LuellinB		00:15	Joel, were you aware that this request was coming through? It'll need to be run through CRB.	
	18	2/15/2012 1:16:00 PM	BecknerB		00:05	Email from Brent J. saying he left out: b. Include data for each district, high school, and individual approved CTE program at each high school;	+
	17	2/15/2012 11:49:00 AM	BecknerB		00:08	Given Project #: FY1112-923 (Local level Perkins CTE data reports)	
	2	2/15/2012 11:38:00 AM	BecknerB		00:05	Created issue & added attachment:	+

Action **NEW**

Action User Id **KleinJ**

Issue Number: **42624**

Action Date  *

Action Time : :

Time Spent : *

Overview *

Details